

GLBT Needs Assessment

Draft 3




Project: GLBT Needs Assessment
Date: Fri 26/05/00

Task	[Blue bar]	Milestone	◆	Rolled Up Task	[Blue bar]	Rolled Up Progress	[Thick black bar]	External Tasks	[Grey bar]
Progress	[Thick black bar]	Summary	◀▶	Rolled Up Milestone	◆	Split	[Thin blue bar]	Project Summary	◀▶

GLBT Needs Assessment

Draft 3




Project: GLBT Needs Assessment
Date: Fri 26/05/00

Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks	
Progress		Summary		Rolled Up Milestone		Split		Project Summary	

GLBT Needs Assessment

Draft 3

ID	Task Name	January	February	March	April	May	June	July
136	Secure accessible location							
137	Prepare Workshop Materials							
138	Workshop Facilitation							
139	Initial Workshop completed							
140	Workshop Report							
141	Development of survey tool(s)							
142	Survey Instrument(s) completed							
143	Data Gathering (Means: surveys/focus groups, etc..)							
144	Data Entry							
145	Data Analysis							
146	Interim Report							
147	Closing Workshop							
148	Agenda Development							
149	Secure accessible location							
150	Prepare Workshop Materials							
151	Workshop Facilitation							
152	Closing Workshop Completed							
153	Workshop Report							
154	Draft Final Report							
155	Review Draft Report - Feedback							
156								
157	Community Events Coordination							
158	Launch							
159	Capital Xtra's Expo							
160	Pride Festival							
161	Women's Voices Festival							
162	Making Scenes							
163	OGM Chorus Concerts							
164	OGM Chorus Concerts 1							
165	OGM Chorus Concerts 2							
166	OGM Chorus Concerts 3							



Project: GLBT Needs Assessment
Date: Fri 26/05/00

Task Milestone Rolled Up Task Rolled Up Progress External Tasks

Progress Summary Rolled Up Milestone Split Project Summary


GLBT Needs Assessment

ID	Task Name	r	January	February	March	April	May	June	July
167	OGM Chorus Concerts 4								
168	Reach OUT Coordination						◆		
169	Minority Groups						■		
170	Service providers						■		
171	Community Groups						■		
172									
173	Project Outputs Activities								
174	Final Report Preparation								
175	Final Report Publication								
176	Prepare final Handbook								
177	Handbook Publication								
178	Distribution of Report & Handbook								

Project: GLBT Needs Assessment
Date: Fri 26/05/00

Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks	
Progress		Summary		Rolled Up Milestone		Split		Project Summary	

GLBT Needs Assessment



Project: GLBT Needs Assessment
Date: Fri 26/05/00

- Task Milestone
- Progress Summary
- Rolled Up Task Milestone
- Rolled Up Progress External Tasks
- Split Project Summary


GLBT Needs Assessment

Draft 3



Project: GLBT Needs Assessment
Date: Fri 26/05/00

Task		Milestone		Rolled Up Task		Rolled Up Progress		External Tasks	
Progress		Summary		Rolled Up Milestone		Split		Project Summary	





s Committee
Operations Committee

Operations Committee
Operations Committee
Operations Committee

Operations Committee

Project: GLBT Needs Assessment
Date: Fri 26/05/00





Project: GLBT Needs Assessment
 Date: Fri 26/05/00

